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1.0 Background 
Upland Restoration Thinning (RT) is the active ecologically-driven treatment of relatively 
young and dense second-growth forests that have relatively low biological diversity and 
are in or approaching the competitive exclusion stage of forest succession.  The RT 
program in the Cedar River Municipal Watershed (Cedar) was established by the Cedar 
River Watershed Habitat Conservation Plan (CRW-HCP) in the year 2000 with the goal of 
developing complex habitat and accelerating late-successional forest habitat 
characteristics.  A similar program was adopted for the South Fork Tolt River Municipal 
Watershed (Tolt) in 2011. Prior to these programs, an analogous pre-commercial 
thinning program treated young forest stands in the Cedar with commercial forestry 
goals (e.g., maximizing individual tree growth for future harvest by creating evenly 
spaced trees, often of a single species).  The RT program is defined more specifically in 
the Cedar River Municipal Watershed Upland Forest Habitat Restoration Strategic Plan 
(2008), and treatment priorities are specified in the Landscape Synthesis Framework for 
the Cedar River Watershed Habitat Conservation Plan (2009).  Through the planning 
process that developed these detailed documents, RT treatment units were identified 
based on their current age, height, and stand condition, and prioritized based on their 
proximity to highly valued habitat (e.g., old-growth forest, riparian, and wetland areas). 
 
RT projects have been implemented in the Cedar since 2000, with planning and 
implementation occurring on an annual cycle.  This is the first year of RT in the Tolt.  
Treatment prescriptions have evolved through an adaptive management process as 
project monitoring informs whether goals and objectives are being attained.  Budgeting 
for RT projects under the CRW-HCP were scheduled to sunset in 2014, but programs 
spending targets have been reached following the 2013 season.  This plan provides 
descriptions and treatment plans for individual forest units identified for treatment in 
2013.  
  
1.1 2013 RT Project Overview 
The areas prioritized for RT in 2013 were: 

 Left over units from the snow-shortened 2012 RT season (363 acres) in the 150 
and 300 road systems; 

 Remnant young forest stands in the 200 and 600 road systems; 

 Other potentially suitable stands as identified by the Landscape Synthesis 
Framework; and, 

 Areas on the south ridge (30 road system) of the Tolt. 
 
All totaled, 34 RT units were identified in the Cedar encompassing 929 acres, and seven 
units were identified in the Tolt encompassing 255 acres.  In addition, 1,505 acres of 
young forest in the Cedar was designated as unthinned reserves because they either 
already had patchy tree distributions that would not likely be ecologically improved 
upon by active restoration treatments, had a relatively large component of trees too big 
for RT, or had other physical constraints to treatment (e.g., steep rocky cliffs, no road 
access). 
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Seasonal restrictions played their role in the 2013 RT season; namely snow, wildlife, fire 
hazard, and labor.  Snow limited access to many of the high elevation (>4,000’ asl) units 
through the Spring and into July.  Only a few of the units were not in proximity to old-
growth forest where potential impacts to nesting wildlife species of concern (e.g., 
northern spotted owl, marbled murrelet, northern goshawk) prohibits treatment until 
after September 22nd.  In conjunction with the wildlife concerns, industrial fire 
precautions were at levels three and four in August, meaning that chainsaws could not 
be used in the forest for a full day of work until almost the beginning of September.  And 
finally, the availability of labor to one of the primary contractors of the program was 
limited by his commitments to work in Alaska and his ability to obtain work visas for 
additional crew members because of the U.S. federal government shutdown. 
 
That said, one RT contractor (Coronel) worked from 8/27 to 11/1 while the other 
(Ramirez) worked from to 9/5 to 10/30, and all the units (41) and areas (1,184 acres) 
were completed to the treatment specifications.  The contractor costs of $236,958 
equates to $200/acre, significantly less than was projected.  
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2.0 Goals and Objectives  
The overarching goal of RT is to accelerate the development of complex habitat in the 
near-term and late-successional and old-growth forest conditions in the long-term. 
Objectives of RT include: 

 Reduce competition among trees. 

 Stimulate tree growth. 

 Increase light penetration under the top tree canopy. 

 Increase tree and understory plant species diversity. 

 Accelerate forest development beyond the competitive exclusion stage towards 
a more biologically diverse stage. 

 Extend the forest development stand initiation stage such that diverse species 
become established and diverse stand structures develop. 

 Reduce long-term fire hazard. 

 Increase resilience to catastrophic windthrow, insect, or disease outbreak. 
 
Additional ecological objectives considered in 2013, including methods developed to 
achieve those objectives are to: 

 Provide multiple development pathways for variable forest stand structures. 

 Variable residual tree densities and tree sizes; stand scale reserves; 
numerous skips. 

 Increase connectivity and structural variability of riparian areas. 

 Buffer or retain higher tree densities along streams and inner gorges. 

 Provide habitat connectivity between forest and wet meadows, primarily 
for elk and deer. 

 Maintain/increase huckleberry growing space in designated areas where tree 
growth could be limiting.   
 

2.1 Landscape Perspective 
Each unit can be characterized by its unique features and how it relates to other 
features on the landscape. Relatively high elevation units, for example, contain many 
unique features such as talus slopes, rock outcroppings, and shrub openings, as well as 
stands of old-growth forests adjacent to and within the landscape planning area. Three 
key landscape criteria shaped the thinking behind individual thinning prescriptions 
including decisions to place areas in reserve status: 

 Individual unit objectives and unique features (e.g., what special characteristics 
does a particular unit have when compared to other units and how should the 
unit objectives be tailored to protect, enhance, and promote those features?). 
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 The location and characteristics of old-growth forests and special habitats 
relative to the thinning units (e.g., what locations and characteristics of nearby 
old growth and special habitats are unique that we should consider them in the 
prescriptions?). 

 The proximity and location to previously thinned stands (e.g., what should be 
done differently now considering the prescriptions and ecological response of 
nearby previously thinned stands?). 

 
Additional details can be found on the maps of each thinning unit later in this report. 
 

 
 
3.0 Costs, Area Treated, and Compliance 
For 2013, the total area treated was 1,184 acres at a cost of $236,958.00 for an average 
cost per acre of $200.13 (Table 1).  All work was paid at an hourly rate that was bid prior 
to the start of work.  A not-to-exceed (NTE) amount was established at 133% of the 
respective contractors winning bid price.  All work was completed for $93,343.00 less 
than the overall NTE amount. 
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Compliance plots were measured at a density of roughly one plot for every two acres of 
treatment with a minimum of four plots per unit.  Plots were intended to be distributed 
throughout the unit.  Treatment quality exceeded 89% for each unit.   
 
4.0 Unit Summaries 
This section provides the information specific to each unit.  Table 1 summarizes unit 
information, treatments, and post-thinning tree densities.  The table also shows 
information for units designated as reserve (or untreated). Maps showing each thinned 
unit follows the table.
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Table 1.  2013 Restoration Thinning Data

T R S Treat ment R eserve
Spacing  

( ' )

D iamet er  

Limit  ( " )

Species 

t o  C ut

Skips 

( 1/ 5 acre)

Gaps  

( 1/ 5 acre)

Lop / Pile 

③
Comments #

Qualit y 

( %)
Min Average Max DF MH NF RA RC SF WH WP Total

C ost /  

A cre

110
Vi a Gr een 

Ri ver  Roads 21 8 4
1,520 - 

1,880
0 47

Developing nicely; hard to reach; 

four acres of dense hemlock.

137 22 23 8 33
2,760 - 

3,000
17 0 16 5 SF>WH 4 0 N Coronel 10/4 9 98 250 644 1,000 8.2 1 0 0 0 5 35 59 0 6,237 367

CTUT ④ 61 22 8 18
1,160 - 

1,400
66 0 16 5 WH 0 0 N

Cutt ing only understory WH.  

Consider only WH <7"  in spacing.
Coronel 10/2 38 99 0 159 320 2.6 0 0 0 1 7 0 92 0 8,526 129

21.4 150 22 10 19
3,560 - 

4,240
14 45 13/18 5 SF 2 0 N

Space 18' f rom NF, DF, and 

WWP.
Ramirez 9/19 7 97 400 479 750 3.4 0 37 3 0 0 58 1 0 2,408 172

28.2 150 22 10 20
3,510 - 

4,240
17 42 13 6 SF 3 0 N Pull slash 10' f rom trail. Ramirez 9/6 9 96 260 304 360 4.2 1 0 1 0 1 87 9 0 3,210 189

43 150 22 10 27, 34
3,440 - 

4,680
45 119 16 5 SF>WH>NF 7 0 N Coronel 10/18 23 100 200 354 650 4.4 1 16 7 0 0 77 0 0 9,424 209

58 150 22 10 33
2,440 - 

4,280
76 173 15 6 SF>WH>DF 9 0 N 25' stream buffer. Ramirez 9/16 24 100 150 310 550 6.4 12 0 18 4 2 48 15 0 7,448 98

84A 150 22 10 29
2,720 - 

3,320
19 15 6 SF>WH>DF 4 0 N Ramirez 9/12 10 100 100 280 400 7.4 79 0 0 0 7 7 7 0 2,356 124

84B 150 22 10
29, 

32, 33

2,760 - 

3,240
11 16 6 SF>WH>DF 3 0 N Ramirez 9/12 6 100 100 300 600 5.3 72 0 0 0 17 6 6 0 1,265 115

84C 150 22 10 28
3,500 - 

3,900
21 13 6 SF 3 0 N Should have thinned NF too. Ramirez 9/18 11 98 400 532 600 5.1 3 10 41 0 0 44 3 0 3,612 172

85 150 22 10 29
2,920 - 

4,160
51 100 13 7 SF 8 0 N Pull slash 10' f rom trail. Ramirez 9/11 26 97 150 325 600 4.7 1 5 0 0 0 75 20 1 10,404 204

18A 200 21 9 15
4,000 - 

4,160
8 0 15 5 SF 0 0 N Coronel 10/21 4 97 200 463 700 7.2 0 5 0 0 0 89 5 0 4,435 554

19 ⑤ 200 21 9 8
3,760 - 

4,200
32 0 45 8 All 0 0 N Individual t ree release. Coronel 10/15 0 NA NA NA NA NA NA NA NA NA NA NA NA NA 3,049 95

64A 200 21 9 5, 8
3,840 - 

4,320
30 7 15 5 SF 9 0 N Coronel 10/14 15 99 200 510 800 7.7 0 0 0 0 0 95 5 0 9,355 312

64B 200 21 9 4. 5
3,480 - 

4,160
11 7 15 5 SF>WH 2 0 N Coronel 10/7 5 100 600 720 900 8.2 4 0 0 0 0 82 14 0 4,435 403

103 200 21 9 4
2,680 - 

3,480
0 33

Too steep; bisected by 40-60' 

clif f  band; Pacif ic yew present; 

stream erosion concerns.

73 300 21 10 6
3,080 - 

3,800
18 19 14 5 SF>WH 2 0 N 25' buffer on Findley Creek. Ramirez 10/9 9 100 200 306 400 4.9 0 0 15 0 2 82 2 0 2,772 154

104 300 21 9 1
2,300 - 

4,080
15 178 14 6 SF>WH 4 0 N Ramirez 10/9 8 100 150 256 450 4.2 2 5 12 0 12 44 24 0 2,505 167

127A 300 22 9 35
3,520 - 

3,650
7 15 6 SF 1 0 N Ramirez 9/23 4 100 300 463 850 5.8 3 3 0 0 0 57 38 0 1,309 187

127B 300 22 9 35
3,600 - 

3,880
45 13 6 SF 6 0 N Ramirez 9/26 23 99 250 517 850 6.2 1 5 0 0 0 75 20 0 8,280 184

127C 300 22 9 36
3,680 - 

3,880
10 13 5 SF 3 0 N Ramirez 10/7 5 100 350 440 550 3.5 0 32 0 0 0 68 0 0 1,870 187

127D 300 22 9 36
3,840 - 

4,200
35 14 5 SF 6 0 N Ramirez 10/7 18 92 150 614 1,150 4.2 0 17 5 0 0 57 22 0 6,545 187

127F 300 21 9 2
3,640 - 

4,040
11 16 6 SF>WH 2 0 N Ramirez 9/23 6 95 300 342 400 5.7 2 0 0 0 0 93 5 0 1,870 170

131 300 22 9 35, 36
3,080 - 

3,600
13 0 15 6 SF>WH 3 0 N Ramirez 10/8 7 100 350 507 700 6.7 10 0 3 0 17 37 34 0 2,145 165

19A 550 21 11 19
4,280 - 

4,400
9 1 14 6 SF 2 0 N Ramirez 10/17 5 97 300 400 500 5.9 0 25 8 0 0 68 0 0 2,241 249

26A 550 21 10 13
4,280 - 

4,920
96 15 5 SF>WH 14 3 Y

Lop/pile in gaps and within 100' 

of  road.
Ramirez 10/18 44 98 0 241 600 3.2 1 16 13 0 0 70 1 0 21,888 228

26B 550 21 10 13
4,280 - 

4,920
8 15 5 SF 0 3 Y Lop/piled in gaps. Ramirez 10/16 4 100 150 275 450 1.2 5 18 23 0 0 55 0 0 2,384 298

46 550 21 10 23
3,320 - 

4,120
0 20 Previously ID'd as a reserve.

48 550 21 11 18, 19
4,720 - 

4,880
0 8

<15' tall; patchy with 

huckleberries.

105 550 21 11 19
4,200 - 

4,720
0 43

Steep; small t rees <6'; patchy to 

5,000 tpa; outside hydro 

boundary.

141 550 21 11 19
4,760 - 

4,880
0 33

Patchy with open huckleberry 

" highways"  and dense pockets; 

twisted snow boles.

Cedar River Municipal Watershed

Trees Per Acre Average 

DBH (")

Post-Treatment Abundance (%) ② Cost ($)

11/19/2013

Treatment Prescription Contractor 

①

Date 

Completed

C ompliance 

Plo t s
Unit

Road 

System

Location
Elevat io

n ( ' )

Acres

132

227

70
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Table 1.  2013 Restoration Thinning Data (continued)

T R S Treat ment R eserve
Spacing  

( ' )

D iamet er  

Limit  ( " )

Species 

t o  C ut

Skips 

( 1/ 5 acre)

Gaps  

( 1/ 5 acre)

Lop / Pile 

③
Comments #

Qualit y 

( %)
Min Average Max DF MH NF RA RC SF WH WP Total

C ost /  

A cre

12 600 21 10 23
3,080 - 

3,400
0 34

Adjacent part  is included in unit  

12A.

12A 600 21 10 23
2,960 - 

3,240
29 0 16 6 SF 9 0 N

Ramirez/ 

Coronel
11/1 15 100 350 523 850 7.1 6 0 0 0 2 83 9 0 7,221 249

12B 600 21 10 25, 26
3,360 - 

3,560
29 0 16 6 SF 9 0 N Ramirez 10/29 15 96 300 607 1,050 7.3 12 0 2 0 2 74 12 0 7,221 249

35.1 600 21 10 18, 19
3,360 - 

3,680
0 19

Bigger trees; surrounded by 

thinned units.

35.2 600 21 10 19
3,680 - 

3,840
6 0 14 6 SF 2 0 N

Ramirez/ 

Coronel
10/22 4 100 500 538 600 8.4 0 0 7 0 0 91 2 0 1,284 214

93 600 21 11 30
3,200 - 

3,320
0 39

Valley bottom meadow; 

previously ID'd as a reserve.

100 600 21 10 9
2,760 - 

3,160
44 0 15 5 SF>WH 10 0 N

Ramirez/ 

Coronel
10/29 22 95 200 432 650 7.0 20 0 1 0 7 58 14 0 8,712 198

101A 600 21 10 25
3,600 - 

3,800
33 15 5 SF 9 6 Y

Lop/pile in gaps and within 100' 

of  road.
Ramirez 10/22 17 89 0 471 1,450 5.3 1 32 2 0 0 64 1 0 8,184 248

101B 600 21 10 25
3,720 - 

3,880
10 15 5 SF 0 0 N Ramirez 10/22 5 94 300 700 1,300 6.0 0 43 4 0 0 53 0 0 2,480 248

101C 600 21 10 25, 36
4,040 - 

4,400
65 14/15 5 SF 14 3 Y

14' spacing below road, 15' 

above.  Lop/pile in gaps.
Ramirez 10/18 38 93 150 291 450 3.6 2 8 1 0 0 87 1 0 14,820 228

614 600 21 10 16
2,920 - 

3,160
27 0 15 6 SF>WH 8 0 N

Ramirez/ 

Coronel
10/24 14 100 200 418 750 7.7 9 0 0 0 2 83 6 0 6,210 230

MIT ⑥ 600 21 11 30 3,760 1 0 15 6 All 0 0 Y
Expansion of exist ing meadow; 

ent ire unit  lop/piled.
Ramirez 10/24 0 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA

Subtotal 929 1,505 32.7 acres 3.0 acres 16.0 acres 11/1 450 97 0 386 1,450 5.2 6 8 5 0 2 62 17 0 186,105 200

T R S Treat ment R eserve
Spacing  

( ' )

D iamet er  

Limit  ( " )

Species 

t o  C ut

Skips 

( 1/ 5 acre)

Gaps  

( 1/ 5 acre)

Lop / Pile 

③
Comments #

Qualit y 

( %)
Min Average Max DF MH NF RA RC SF WH WP Total

C ost /  

A cre

210 ⑤ 30 26 9 33
3,000 - 

3,640
25 0 50 NA SF>NF, DF 0 0 N Individual t ree release. Coronel 9/30 0 NA NA NA NA NA NA NA NA NA NA NA NA NA 2,966 119

227 ⑦ 30 26 9 33
3,200 - 

4,000
58 0 14 7 >DF 0 0 N 10' buffer on rock faces. Coronel 9/30 0 100 - - - - - - - - - - - - 17,321 299

242 ⑤ 30 25 9 4
3,640 - 

4,080
27 0 50 NA SF>NF, DF 0 0 N Individual t ree release. Coronel 9/30 0 NA NA NA NA NA NA NA NA NA NA NA NA NA 2,966 110

246 ⑤ 30 26 9 34
3,120 - 

3,800
16 0 50 NA SF>NF, DF 0 0 N Individual t ree release. Coronel 9/30 0 NA NA NA NA NA NA NA NA NA NA NA NA NA 2,022 126

251 30 25 9 3
3,120 - 

4,360
57 0 14 7 >DF 0 0 N 10' buffer on rock faces. Coronel 9/30 10 100 200 280 400 6.5 16 2 0 0 0 68 14 0 11,020 193

294 30 25 9 2
3,120 - 

3,880
47 0 18 6 >DF, WH 2 0 N Skips are 3/4 acre. Coronel 9/30 11 100 250 318 400 6.6 0 0 1 0 0 71 27 0 12,705 270

297 ⑤ 30 25 9 2
3,440 - 

4,080
25 0 40 NA SF>WH, DF 0 0 N Individual t ree release. Coronel 9/30 0 NA NA NA NA NA NA NA NA NA NA NA NA NA 1,853 74

Subtotal 255 0 0.4 acres 0 N 9/30 21 100 200 300 400 6.6 8 1 1 0 0 70 21 0 50,853 199

Total 1,184 1,505 33.1 acres 3.0 acres 16.0 acres 11/1 471 97 0 382 1,450 5.2 6 7 5 0 2 62 17 0 236,958 200

① Ramirez/Coronel means that the unit was awarded to Ramirez who then subcontracted it to Coronel.

② Bold is over 25% of the abundance.

③ Lop/pile administered and paid for by MIT.

④ CTUT is a western hemlock understory thinning unit.

⑤ These units had an "Individual Tree Release" prescription where regular compliance plots are ineffective.

⑥ Small meadow explansion off of 680 road managed by MIT.

⑦ No compliance data was taken.

Trees Per Acre Average 

DBH (")

Post-Treatment Abundance (%) ② Cost ($)

Cedar River Municipal Watershed

South Fork Tolt River Municipal Watershed

Acres Treatment Prescription Contractor 

①

Date 

Completed

C ompliance 

Plo t s

Trees Per Acre Average 

DBH (")

Post-Treatment Abundance (%) ② Cost ($)

109

11/19/2013

Treatment Prescription Contractor 

①

Date 

Completed

C ompliance 

Plo t s
Unit

Road 

System

Location
Elevat io

n ( ' )

Acres

Unit
Road 

System

Location
Elevat io

n ( ' )
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The following unit maps are divided into road access areas and preceded by a landscape 
map of the road sub-area.  Please note that post-treatment tree density is included from 
compliance plot locations: 
 
The Lower Cedar Watershed Units: 
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The 150 Road Units:  
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The 200 Road Units:
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The 300 Road Units:
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The 550 and 600 Road Units:
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The 610 Road Units:
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The Tolt Units:

 



 33 



 34 



 35 



 36 

  



 37 

5.0 Lessons Learned 
 Sometimes the results of the thinning treatments were not as envisioned during 

the formulation of the prescription.  Either the residual tree density or the 
volume of the resultant slash was a little high in some areas.  This was not due to 
contractor error, as the contractor generally hit the prescription every time (see 
compliance quality).  It was more due to the specified diameter limit playing an 
active role in the spacing, which is one of the objectives for this metric.  It is a 
fine balance sometimes in RT units that have relatively larger trees, between too 
many residual trees and too much slash.  Though more pre-treatment data might 
inform setting the diameter limit with more confidence, I’m not sure the results 
would really be any different.  Thinning areas more heavily that have relatively 
dense residual trees would result in more slash.  Similarly, thinning areas less 
heavily that have lots of slash would result in a higher density of residual trees. 

 In some areas the species selected to be thinned left out abundant species 
resulting in relatively high residual tree densities.  One unit had a high 
component of noble fir (unit 84C), while two others had lots of mountain 
hemlock (units 101A and 101B).  More pre-treatment data might have avoided 
this situation through informing a better prescription, although the resulting 
stands will still benefit from the thinning that did occur.  During compliance of 
these units, I was not very strict in enforcing no cut limits on these species.  And 
in the case of mountain hemlock in units 101A and B, I asked Ramirez to thin 
them within 10’ of the road. 

 Ramon’s crew had oil leak issues with one of his older vans.  A couple of times 
during the season clean-up had to be done following small leaks while driving.  
After the second incident along the 200 road, Ramon stopped bringing that van 
to the watershed and everything was fine. 

 Recent studies have shown that young marbled murrelets may not fledge from 
their nest sites until well into September.  The U.S. Fish and Wildlife Service 
requested that, if possible, we delay any potential disturbance activity (e.g., RT) 
in proximity (<1/4 mile) to old-growth forest (OG) until after September 22nd 
(from September 1st).  We are sensitive to this request because it comes late in 
the planning process and we are already working under snow, fire, and labor 
constraints (e.g., the 2012 RT season was only 12 working-days long).  The first 
thinning crew (Ramon) had enough RT units >1/4 mile from OG to keep them 
busy until the end of September.  Ramirez, on the other hand, had only a couple 
of such units which they quickly completed.  They were allowed to keep working 
prior to September 22nd in units farthest from OG to minimize potential impacts. 

 We will need to re-evaluate the efficacy of thinning on very steep slopes.  Some 
of the units in the Tolt, in particular, were steep enough to pose a safety risk to 
both the contractors doing the work and staff doing layout and compliance.  In 
hindsight, maybe it was too steep.  Unit 103 in the Cedar was designated as a 
reserve primarily because of a cliff band that bisected the unit.  And the reserve 
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area surrounding unit 104 was so designated partly because of its extreme slope.  
We should not be afraid to make this call. 

 The individual tree release treatment is inconsistent with traditional compliance 
plot methodology.  Randomly distributed 1/50-acre plots will not validate the 
application of this prescription.  Instead, units that had the ITR treatment were 
walked through by staff to attempt to validate that canopy gaps were placed at 
appropriate distances throughout the unit.  It was difficult at times to determine 
which individual tree was selected to be released, but creating opportunities for 
light to penetrate the upper canopy was the primary objective of this treatment.  
Therefore there is no baseline data for the ITR units going forward. 

 Treatment of the understory hemlock thinning unit (CTUT) along the 61 road was 
relatively easy since the majority of target trees were tall (<30’) and skinny (1-4” 
dbh).  An issue occurred partway through thinning the unit, however, relating to 
spacing to the existing overstory trees.  Prior to that point, when spacing of the 
understory hemlock occurred regardless of the overstory (or any tree >7”dbh), 
the spacing was fine.  SPU staff then instructed the contractor to consider the 
overstory trees when spacing the understory.  This resulted in cutting almost all 
the understory hemlock and was quickly stopped.  For spacing during an 
understory thinning, the overstory trees should be ignored. 

 Having thinning units at both higher and lower elevations provided some 
versatility when autumn weather brought periodic snow to the upper elevations.  
Rather than postpone work in the watershed indefinitely during snow events, 
thinning crews could move to lower elevation units until the snow melted. 

 At one point in the season Ramirez had four trucks of thinners totaling about 28 
guys.  Ramon had his usual 10-12 person crew, and between the two crews they 
were covering a lot of ground.  Fears that they would outpace the compliance 
effort were never realized because two designated SPU staff were periodically 
supported by a third person when needed.  Part of the Ramirez crew were also 
conducting lop/pile which required little compliance work by SPU staff. 

 The Muckleshoot Indian Tribe (MIT) supplied funding and planning to lop and 
pile slash in several units (units 26A, 26B, 101A, and 101C) of this year’s RT.  The 
objective of this work was to promote/maintain the existence of huckleberry in 
traditional gathering areas and to facilitate pedestrian access to the areas for 
gathering.  The contractor (Ramirez) had no problem separating thinning and 
lop/pile work into two invoices. 

 With money left over from the lop/pile effort, MIT also planned and funded the 
restoration of a small wet meadow at the end of the 680 road (there’s a map 
included in this packet).  The objective was to benefit elk/deer habitat 
connectivity by thinning existing small trees around the meadow, lop/pile all 
slash, and thin two corridors between the meadow and a patch of nearby  old-
growth forest.  All of the thinning was less than an acre. 
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 Just because a sanican does not have solid waste in it does not mean it doesn’t 
need cleaning. 

 
6.0 Status of RT Program in the CRMW 
The RT program under the CRW-HCP was designed to treat roughly 10,480 acres in 15 
years, ending in 2014.  The cost commitments ($2,620,000), however, were reached this 
year after treating 10,041 acres.  Table 2 summarizes the acres of young forest treated 
under this program.  Included in the table are five years of pre-commercial thinning 
conducted prior to the adoption of the CRW-HCP, non-HCP RT funded by other sources, 
and RT in the Tolt in 2013.   
 
Table 2.  Summary of the RT program in the CRMW.  

Management Year 
Acres 

Treated 

Treatment Summary 

#
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T
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a
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e
n
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G
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d
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Pre-HCP 

1995 590 28 12 Y N N N N 

1996 671 7 13 Y N N N N 

1997 455 2 6-13 Y N N N N 

1998 166 2 13 Y N N N N 

1999 0               

CRW-HCP 

2000 499 8 13 Y N N N N 

2001 1,282 9 15 Y N N N N 

2002 1,372 8 15 Y N N N N 

2003 1,154 14 12-15 Y N N N N 

2004* 1,017 16 13-16 Y N N Y N 

2005 683 17 12-18 Y N Y Y N 

2006** 362 13 11-17 Y Y Y Y N 

2007 637 25 12-18 Y Y Y Y N 

2008 699 43 8-18 Y Y Y Y Y 

2009 598 19 10-18 Y Y Y Y Y 

2010 573 27 12-18 Y Y Y Y N 

2011 482 20 13-18 Y Y N Y Y 

2012 171 8 13-18 Y Y N N N 

2013*** 929 33 13-45 Y Y Y Y N 

Total 
Non-HCP 2,554 *Includes 370 acres (Selleck and Foothills) funded by BPA (non-HCP). 

HCP 10,041 **Includes 47 acres (Trillium) funded by BPA (non-HCP). 

Grand Total 12,595 ***Plus 255 acres in the Tolt. 
 

 

HCP funding for this program is complete. 


